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ESTIMATE RUN 09/04/2013

ESTIMATE SUMMARY 23:58:11

CONTID: C19258         ESTIMATE NO: 0004 PROG 2005

PCN: 19258-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-76:I-70 TO FEDERAL BLVD PERCENT TIME:

PROJECT NO: IM 0761-218                   

I-76:I-70 TO FEDERAL BLVD

NAME OF ROAD: 076A

PROJECT COUNTIES: DENVER

CONTRACTOR:

MARTIN MARIETTA MATERIALS PAY PERIOD ENDING 08/25/2013 DATE TIME STARTED 05/29/2013

10170 Church Ranch Way, Ste. 201 DATE LET 02/14/2013 DATE WORK BEGAN 05/29/2013

 DATE AWARDED 03/05/2013 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/25/2013 DATE ACCEPTED

Westminster CO 80021     720-245-6400 DATE NOTICE TO PROCEED 05/29/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,992,332.64 PARTICIPATING $ $ 1,371,865.97

AWARD PROJECT AMT: 4,000,748.08 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -29,955.92

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -9,037.55

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

50.95

WORK DAYS

WORK DAYS

62.48%

1,873,009.98

1,371,865.97

1,341,910.05

1,332,872.50

$

$

$

$

3,119,322.66

0.00

3,119,322.66

60,902.60

3,180,225.26

-60,011.22

0.00

3,120,214.04

0.00

AMOUNT DUE 3,120,214.04 1,332,872.50

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,332,872.50

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ADAMS, REGION 6

JEFFERSON, REGION 6  

53.5 TIME ALLOW: 105

ORIG TIME ALLOW: 71



CONTID: C19258         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 19258-BID    ESTIMATE RUN 09/04/2013

PROJECT: IM 0761-218                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

23:58:11

CUMULATIVE
AMOUNT

CAT NO0200 BID ITEMS 

0005 *Removal of Asphalt Mat (Planing) 131,055.000

22,671.000

202-00240  
 

153,726.000

SY  

0.83000 127,592.58153,726.000

18,816.93

0010 *Removal of Traffic Signal Face 0.000

0.000

202-00830  
 

1.000

EACH

160.27000 0.000.000

0.00

0015 *Clean Culvert 21.000

3.000

202-04002  
 

46.000

EACH

1,078.54000 25,884.9624.000

3,235.62

0020 *Clean Inlet 20.000

4.000

202-04010  
 

46.000

EACH

605.30000 14,527.2024.000

2,421.20

0025 Unclassified Excavation 333.000

0.000

203-00000  
 

665.000

CY  

20.23000 6,736.59333.000

0.00

0030 Blading 9.000

0.000

203-01500  
 

15.000

HOUR

107.87000 970.839.000

0.00

0035 *Potholing 0.000

0.000

203-01597  
 

20.000

HOUR

198.10000 0.000.000

0.00

0040 Sweeping (With Pickup Broom) 0.000

0.000

203-01622  
 

75.000

HOUR

147.06000 0.000.000

0.00

0045 *Topsoil 0.000

0.000

207-00205  
 

555.000

CY  

34.68000 0.000.000

0.00

0050 *Gravel Bag 364.000

0.000

208-00034  
 

400.000

LF  

7.59000 2,762.76364.000

0.00

0055 *Concrete Washout Structure 0.000

0.000

208-00045  
 

5.000

EACH

704.52000 0.000.000

0.00
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PCN: 19258-BID    ESTIMATE RUN 09/04/2013

PROJECT: IM 0761-218                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

23:58:11

CUMULATIVE
AMOUNT

CAT NO0200 BID ITEMS 

0060 *Storm Drain Inlet Protection (Type 2) 33.000

0.000

208-00052  
 

78.000

LF  

124.65000 4,113.4533.000

0.00

0065 *Vehicle Tracking Pad 0.000

0.000

208-00070  
 

5.000

EACH

1,869.70000 0.000.000

0.00

0070 *Removal and Disposal of Sediment (Labor) 15.000

0.000

208-00103  
 

20.000

HOUR

48.77000 731.5515.000

0.00

0075 *Removal and Disposal of Sediment (Equipment) 1.000

0.000

208-00105  
 

20.000

HOUR

92.13000 92.131.000

0.00

0080 *Erosion Control Supervisor 8.000

2.000

208-00205  
 

90.000

HOUR

102.97000 1,029.7010.000

205.94

0085 Adjust Structure 0.000

0.000

210-04000  
 

5.000

EACH

1,200.92000 0.000.000

0.00

0090 *Seeding (Native) 0.000

0.000

212-00006  
 

1.025

ACRE

1,192.27000 0.000.000

0.00

0095 *Soil Retention Blanket (Straw-Coconut) 0.000

0.000

216-00201  
 

9,095.000

SY  

2.17000 0.000.000

0.00

0100 *Wildlife Biologist 6.500

5.000

240-00000  
 

264.000

HOUR

56.63000 651.2511.500

283.15

0105 *Removal of Nests 68.000

52.000

240-00010  
 

264.000

HOUR

52.36000 6,283.20120.000

2,722.72

0110 *Monitoring Technician 0.000

0.000

250-00050  
 

8.000

HOUR

58.77000 0.000.000

0.00
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PCN: 19258-BID    ESTIMATE RUN 09/04/2013

PROJECT: IM 0761-218                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

23:58:11

CUMULATIVE
AMOUNT

CAT NO0200 BID ITEMS 

0115 *Environmental Health and Safety 0.000

0.000

250-00100  
 

1.000

L S 

3,152.06000 0.000.000

0.00

0120 *Health and Safety Officer 0.000

0.000

250-00110  
 

4.000

HOUR

85.48000 0.000.000

0.00

0125 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

1,163.000

CY  

29.64000 0.000.000

0.00

0130 Hot Mix Asphalt (Patching) (Asphalt) 116.980

145.780

403-00720  
 

864.000

TON 

102.23000 26,861.95262.760

14,903.09

0135 Emergency Pothole Repair 2.740

0.000

403-00800  
 

5.000

TON 

392.28000 1,074.852.740

0.00

0140 Stone Matrix Asphalt (Fibers)(Asphalt) 9,838.310

7,908.400

403-09221  
 

20,566.000

TON 

83.34000 1,479,010.8117,746.710

659,086.06

0145 Emulsified Asphalt (Slow-Setting) 2,861.000

2,717.000

411-10255  
 

7,480.000

GAL 

2.56000 14,279.685,578.000

6,955.52

0150 *Pull Box (Special) 0.000

0.000

613-07000  
 

2.000

EACH

373.97000 0.000.000

0.00

0155 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

7.500

SF  

34.19000 0.000.000

0.00

0160 *Traffic Signal Face (12-12-12-12) 0.000

0.000

614-70448  
 

1.000

EACH

1,282.20000 0.000.000

0.00

0165 *Loop Detector Wire 0.000

0.000

614-72875  
 

1,456.000

LF  

2.99000 0.000.000

0.00
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PCN: 19258-BID    ESTIMATE RUN 09/04/2013

PROJECT: IM 0761-218                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

23:58:11

CUMULATIVE
AMOUNT

CAT NO0200 BID ITEMS 

0170 *Construction Surveying (Hourly) 42.000

10.000

625-00001  
 

90.000

HOUR

101.51000 5,278.5252.000

1,015.10

0175 *Mobilization 0.600

0.400

626-00000  
 

1.000

L S 

80,557.19000 80,557.191.000

32,222.88

0180 *Public Information Services 0.500

0.200

626-01000  
 

1.000

L S 

8,253.06000 5,777.140.700

1,650.61

0185 *Epoxy Pavement Marking (Special) 0.000

0.000

627-00007  
 

220.000

GAL 

186.99000 0.000.000

0.00

0190 *Pavement Marking Paint (Low VOC Solvent Base) 527.000

195.000

627-00012  
 

722.000

GAL 

34.73000 25,075.06722.000

6,772.35

0195 *Preformed Plastic Pavement Marking (Type I) 3,671.000

2,442.000

627-01001  
 

10,777.000

SF  

10.04000 61,374.526,113.000

24,517.68

0200 *Preformed Plastic Pavement Marking (Word-Symbol) (Type
III) 

0.000

0.000

627-30327  
 

221.000

SF  

13.36000 0.000.000

0.00

0205 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 0.000

0.000

627-30332  
 

688.000

SF  

9.62000 0.000.000

0.00

0210 *Flagging 0.000

27.000

630-00000  
 

150.000

HOUR

24.04000 649.0827.000

649.08

0215 *Traffic Control Inspection 22.000

12.000

630-00007  
 

34.000

DAY 

106.85000 3,632.9034.000

1,282.20

0220 *Traffic Control Management 36.000

19.000

630-00012  
 

81.000

DAY 

454.11000 24,976.0555.000

8,628.09
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PCN: 19258-BID    ESTIMATE RUN 09/04/2013

PROJECT: IM 0761-218                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

23:58:11

CUMULATIVE
AMOUNT

CAT NO0200 BID ITEMS 

0225 *Uniformed Traffic Control Coordination 1.000

4.000

630-00015  
 

30.000

HOUR

16.03000 80.155.000

64.12

0230 *Flashing Beacon (Portable) 2.000

0.000

630-80001  
 

4.000

EACH

694.52000 1,389.042.000

0.00

0235 *Construction Traffic Sign (Panel Size A) 67.000

0.000

630-80341  
 

134.000

EACH

58.77000 3,937.5967.000

0.00

0240 *Construction Traffic Sign (Panel Size B) 42.500

14.500

630-80342  
 

114.000

EACH

58.77000 3,349.8957.000

852.17

0245 *Construction Traffic Sign (Panel Size C) 5.000

0.000

630-80343  
 

10.000

EACH

69.45000 347.255.000

0.00

0250 *Construction Traffic Sign (Special) 32.000

0.000

630-80344  
 

192.000

SF  

19.23000 615.3632.000

0.00

0255 *Portable Message Sign Panel 2.500

0.000

630-80355  
 

5.000

EACH

3,472.61000 8,681.532.500

0.00

0260 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

2.000

0.000

630-80358  
 

4.000

EACH

1,442.47000 2,884.942.000

0.00

0265 *Drum Channelizing Device 18.000

12.000

630-80360  
 

100.000

EACH

58.77000 1,763.1030.000

705.24

0270 *Traffic Cone 175.000

125.000

630-80380  
 

600.000

EACH

10.68000 3,204.00300.000

1,335.00

0275 *Mobile Pavement Marking Zone 0.000

0.000

630-80520  
 

4.000

DAY 

213.70000 0.000.000

0.00
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PCN: 19258-BID    ESTIMATE RUN 09/04/2013

PROJECT: IM 0761-218                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

23:58:11

CUMULATIVE
AMOUNT

CAT NO0200 BID ITEMS 

0280 *Mobile Attenuator 1.000

0.000

630-85020  
 

2.000

EACH

625.07000 625.071.000

0.00

0285 *Night Work Lighting 0.400

0.200

632-00000  
 

1.000

L S 

22,758.97000 13,655.380.600

4,551.79

0290 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

250,000.000

F A 

1.00000 0.000.000

0.00

0295 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0300 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

150,000.000

F A 

1.00000 0.000.000

0.00

0305 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

22,500.000

F A 

1.00000 0.000.000

0.00

0310 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

100,000.000

F A 

1.00000 0.000.000

0.00

0315 F/A Asphalt Cement Cost Adjustment 64,846.680

81,187.000

700-70019  
 

325,000.000

F A 

1.00000 146,033.68146,033.680

81,187.00

0320 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

3,072.000

HOUR

1.00000 0.000.000

0.00

0325 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

20,000.000

F A 

1.00000 0.000.000

0.00

0330 F/A Adjust Utilities 0.000

0.000

700-70060  
 

5,000.000

F A 

1.00000 0.000.000

0.00
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PCN: 19258-BID    ESTIMATE RUN 09/04/2013

PROJECT: IM 0761-218                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

23:58:11

CUMULATIVE
AMOUNT

CAT NO0200 BID ITEMS 

0335 F/A Erosion Control 0.000

0.000

700-70380  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0340 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

10,000.000

F A 

1.00000 0.000.000

0.00

1105 Added Item (Lump Sum)/ 0.000

0.000

900-00014  
 

0.000

L S 

17,226.00000 0.000.000

0.00

1110 Added Item (Dollar)/ For galvanizing bridge expansion 
devices

19,816.280

0.000

900-00006  
 

19,816.280

DOL 

1.00000 19,816.2819,816.280

0.00

1120 Added Item (Dollar)/ -300.000

0.000

900-00006  
 

0.000

DOL 

1.00000 -300.00-300.000

0.00

1125 Added Item (Dollar)/ Temporary Guardrail Installation 0.000

1.000

900-00006  
 

1.000

DOL 

7,875.00000 7,875.001.000

7,875.00

1130 Added Item (Foot)/ 0.000

547.000

900-00012  
 

547.000

LF  

100.20000 54,809.40547.000

54,809.40

1135 Res End Anchorage 0.000

16.000

210-01200  
 

16.000

EACH

1,092.00000 17,472.0016.000

17,472.00

CAT 2,206,163.61954,219.943,615,453.65CURRENT AMT0200 $ $ $

CAT NO0201 SAFETY RELATED ITEMS 

0355 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000

LF  

2.44000 0.000.000

0.00

0360 *Removal of Guardrail Type 4 50.000

71.000

202-01140  
 

211.000

LF  

29.60000 3,581.60121.000

2,101.60
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PCN: 19258-BID    ESTIMATE RUN 09/04/2013

PROJECT: IM 0761-218                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

23:58:11

CUMULATIVE
AMOUNT

CAT NO0201 SAFETY RELATED ITEMS 

0365 *Removal of End Anchorage 0.000

2.000

202-01300  
 

2.000

EACH

162.68000 325.362.000

325.36

0370 *Sandblasting 0.000

0.000

202-05150  
 

3,525.000

SF  

2.70000 0.000.000

0.00

0375 *Reset Guardrail Type 3 0.000

1,338.000

210-01130  
 

1,338.000

LF  

8.68000 11,613.841,338.000

11,613.84

0380 *Adjust Guardrail 0.000

763.000

210-04200  
 

763.000

LF  

2.44000 1,861.72763.000

1,861.72

0385 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

18.000

CY  

29.64000 0.000.000

0.00

0390 Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 0.000

0.000

403-34841  
 

1,211.000

TON 

61.65000 0.000.000

0.00

0395 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

441.000

GAL 

2.56000 0.000.000

0.00

0400 *Structural Concrete Coating 0.000

0.000

601-40300  
 

399.000

SY  

16.53000 0.000.000

0.00

0405 *Guardrail Type 3 (6-3 Post Spacing) 0.000

420.000

606-00301  
 

420.000

LF  

17.89000 7,513.80420.000

7,513.80

0410 *Guardrail Type 4 (Style CA) 50.000

71.000

606-00420  
 

211.000

LF  

200.93000 24,312.53121.000

14,266.03

0415 *Guardrail Type 7 (Style CA) 0.000

0.000

606-00710  
 

0.000

LF  

69.14000 0.000.000

0.00
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PCN: 19258-BID    ESTIMATE RUN 09/04/2013

PROJECT: IM 0761-218                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

23:58:11

CUMULATIVE
AMOUNT

CAT NO0201 SAFETY RELATED ITEMS 

0420 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000

EACH

1,518.33000 0.000.000

0.00

0425 *Transition Type 3H 0.000

0.000

606-01380  
 

0.000

EACH

948.96000 0.000.000

0.00

0430 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000

EACH

2,385.95000 0.000.000

0.00

0435 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000

EACH

2,169.05000 0.000.000

0.00

0440 Fence Chain Link (Special) (36 Inch) 1,256.000

3,380.000

607-53137  
 

4,636.000

LF  

32.53000 150,809.084,636.000

109,951.40

0445 Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

80.000

LF  

11.21000 0.000.000

0.00

0450 *Delineator (Type I) 0.000

0.000

612-00001  
 

60.000

EACH

22.44000 0.000.000

0.00

0455 *Delineator (Type II) 0.000

0.000

612-00002  
 

20.000

EACH

24.58000 0.000.000

0.00

0460 *Delineator (Type III) 0.000

0.000

612-00003  
 

10.000

EACH

26.18000 0.000.000

0.00

0465 *Delineator (Type I) (Barrier) 0.000

0.000

612-00021  
 

322.000

EACH

10.15000 0.000.000

0.00

0470 *Reflector (Type-3) 0.000

0.000

612-00050  
 

44.000

EACH

10.30000 0.000.000

0.00
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PCN: 19258-BID    ESTIMATE RUN 09/04/2013

PROJECT: IM 0761-218                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

23:58:11

CUMULATIVE
AMOUNT

CAT NO0201 SAFETY RELATED ITEMS 

0475 *Rumble Strip (Grinding)(Asphalt) 0.000

0.000

614-80391  
 

18,180.000

LF  

0.56000 0.000.000

0.00

CAT 200,017.93147,633.75330,098.13CURRENT AMT0201 $ $ $

CAT NO0300 STRUCTURE E-16-JX 

0480 *Removal of Asphalt Mat (Planing) 2,139.000

0.000

202-00240  
 

2,139.000

SY  

0.83000 1,775.372,139.000

0.00

0485 *Removal of Expansion Device 0.000

116.500

202-00504  
 

129.000

LF  

147.85000 17,224.53116.500

17,224.53

0490 Stone Matrix Asphalt (Fibers)(Asphalt) 235.000

0.000

403-09221  
 

235.000

TON 

83.34000 19,584.90235.000

0.00

0495 Emulsified Asphalt (Slow-Setting) 107.000

0.000

411-10255  
 

107.000

GAL 

2.56000 273.92107.000

0.00

0500 *Bridge Expansion Device (0-4 Inch) 0.000

116.500

518-01004  
 

129.000

LF  

236.17000 27,513.81116.500

27,513.81

0500 MATERIAL ALLOWANCE Expansion Device 129.000

-116.500LF  

116.56000 1,457.0012.500

-13,579.24

0505 *Rapid Cure Silicone Joint Seal 0.000

0.000

518-03100  
 

10.000

LF  

26.71000 0.000.000

0.00

0510 *Concrete Class D (Bridge) (Special) 0.000

10.490

601-03041  
 

10.490

CY  

1,348.98000 14,150.8010.490

14,150.80

0515 *Reinforcing Steel (Epoxy Coated) 0.000

793.000

602-00020  
 

793.000

LB  

3.24000 2,569.32793.000

2,569.32

CAT 84,549.6547,879.2288,159.99CURRENT AMT0300 $ $ $
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PCN: 19258-BID    ESTIMATE RUN 09/04/2013

PROJECT: IM 0761-218                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

23:58:11

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE E-16-JV 

0520 Removal of Asphalt Mat (Planing) 1,545.000

0.000

202-00240  
 

1,545.000

SY  

0.83000 1,282.351,545.000

0.00

0525 *Removal of Expansion Device 16.500

84.000

202-00504  
 

100.500

LF  

147.85000 14,858.93100.500

12,419.40

0530 Stone Matrix Asphalt (Fibers)(Asphalt) 170.000

0.000

403-09221  
 

170.000

TON 

83.34000 14,167.80170.000

0.00

0535 Emulsified Asphalt (Slow-Setting) 77.000

0.000

411-10255  
 

77.000

GAL 

2.56000 197.1277.000

0.00

0540 *Bridge Expansion Device (0-4 Inch) 16.500

84.000

518-01004  
 

100.500

LF  

236.17000 23,735.09100.500

19,838.28

0540 MATERIAL ALLOWANCE Expansion Device 63.500

-63.500LF  

116.56000 0.000.000

-7,401.56

0545 *Rapid Cure Silicone Joint Seal 0.000

0.000

518-03100  
 

10.000

LF  

26.71000 0.000.000

0.00

0550 *Concrete Class D (Bridge) (Special) 1.690

8.700

601-03041  
 

10.390

CY  

1,348.98000 14,015.9010.390

11,736.13

0555 *Reinforcing Steel (Epoxy Coated) 104.000

548.600

602-00020  
 

652.600

LB  

3.24000 2,114.42652.600

1,777.46

CAT 70,371.6138,369.7170,638.71CURRENT AMT0301 $ $ $

CAT NO0302 STRUCTURE E-16-JW 

0560 Removal of Asphalt Mat (Planing) 1,053.000

0.000

202-00240  
 

1,053.000

SY  

0.83000 873.991,053.000

0.00
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PCN: 19258-BID    ESTIMATE RUN 09/04/2013

PROJECT: IM 0761-218                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

23:58:11

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE E-16-JW 

0565 *Removal of Expansion Device 0.000

0.000

202-00504  
 

73.000

LF  

147.85000 0.000.000

0.00

0570 Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

116.000

403-09221  
 

116.000

TON 

83.34000 9,667.44116.000

9,667.44

0575 Emulsified Asphalt (Slow-Setting) 0.000

53.000

411-10255  
 

53.000

GAL 

2.56000 135.6853.000

135.68

0580 *Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

73.000

LF  

236.17000 0.000.000

0.00

0580 MATERIAL ALLOWANCE Expansion Device 73.000

0.000LF  

116.56000 8,508.8873.000

0.00

0585 *Rapid Cure Silicone Joint Seal 0.000

0.000

518-03100  
 

10.000

LF  

26.71000 0.000.000

0.00

0590 *Concrete Class D (Bridge) (Special) 0.000

0.000

601-03041  
 

6.000

CY  

1,348.98000 0.000.000

0.00

0595 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

309.000

LB  

3.24000 0.000.000

0.00

CAT 19,185.999,803.1248,072.71CURRENT AMT0302 $ $ $

CAT NO0303 STRUCTURE E-16-JT 

0600 Removal of Asphalt Mat (Planing) 1,047.000

0.000

202-00240  
 

1,047.000

SY  

0.83000 869.011,047.000

0.00

0605 *Removal of Expansion Device 0.000

80.000

202-00504  
 

80.000

LF  

147.85000 11,828.0080.000

11,828.00
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PCN: 19258-BID    ESTIMATE RUN 09/04/2013

PROJECT: IM 0761-218                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

23:58:11

CUMULATIVE
AMOUNT

CAT NO0303 STRUCTURE E-16-JT 

0610 Stone Matrix Asphalt (Fibers)(Asphalt) 115.000

0.000

403-09221  
 

115.000

TON 

83.34000 9,584.10115.000

0.00

0615 Emulsified Asphalt (Slow-Setting) 52.000

0.000

411-10255  
 

52.000

GAL 

2.56000 133.1252.000

0.00

0620 *Bridge Expansion Device (0-4 Inch) 0.000

80.000

518-01004  
 

80.000

LF  

236.17000 18,893.6080.000

18,893.60

0620 MATERIAL ALLOWANCE Expansion Device 77.000

-77.000LF  

116.56000 0.000.000

-8,975.12

0625 *Rapid Cure Silicone Joint Seal 0.000

0.000

518-03100  
 

10.000

LF  

26.71000 0.000.000

0.00

0630 *Concrete Class D (Bridge) (Special) 0.000

7.200

601-03041  
 

7.200

CY  

1,348.98000 9,712.667.200

9,712.66

0635 *Reinforcing Steel (Epoxy Coated) 0.000

625.800

602-00020  
 

625.800

LB  

3.24000 2,027.59625.800

2,027.59

CAT 53,048.0833,486.7353,315.18CURRENT AMT0303 $ $ $

CAT NO0304 STRUCTURE E-16-JU 

0640 Removal of Asphalt Mat (Planing) 1,226.000

0.000

202-00240  
 

1,226.000

SY  

0.83000 1,017.581,226.000

0.00

0645 *Removal of Expansion Device 0.000

0.000

202-00504  
 

92.000

LF  

147.85000 0.000.000

0.00

0650 Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

135.000

403-09221  
 

135.000

TON 

83.34000 11,250.90135.000

11,250.90
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PCN: 19258-BID    ESTIMATE RUN 09/04/2013

PROJECT: IM 0761-218                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

23:58:11

CUMULATIVE
AMOUNT

CAT NO0304 STRUCTURE E-16-JU 

0655 Emulsified Asphalt (Slow-Setting) 0.000

61.000

411-10255  
 

61.000

GAL 

2.56000 156.1661.000

156.16

0660 *Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

92.000

LF  

236.17000 0.000.000

0.00

0665 *Rapid Cure Silicone Joint Seal 0.000

0.000

518-03100  
 

10.000

LF  

26.71000 0.000.000

0.00

0670 *Concrete Class D (Bridge) (Special) 0.000

0.000

601-03041  
 

6.000

CY  

1,348.98000 0.000.000

0.00

0675 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

386.000

LB  

3.24000 0.000.000

0.00

CAT 12,424.6411,407.0657,366.10CURRENT AMT0304 $ $ $

CAT NO0305 STRUCTURE E-16-IP 

0680 Removal of Asphalt Mat (Planing) 1,030.000

0.000

202-00240  
 

1,030.000

SY  

0.83000 854.901,030.000

0.00

0685 Stone Matrix Asphalt (Fibers)(Asphalt) 113.000

0.000

403-09221  
 

113.000

TON 

83.34000 9,417.42113.000

0.00

0690 Emulsified Asphalt (Slow-Setting) 52.000

0.000

411-10255  
 

52.000

GAL 

2.56000 133.1252.000

0.00

CAT 10,405.440.0010,405.44CURRENT AMT0305 $ $ $

CAT NO0306 STRUCTURE E-16-IQ 

0695 *Removal of Asphalt Mat (Planing) 1,030.000

0.000

202-00240  
 

1,030.000

SY  

0.83000 854.901,030.000

0.00

0700 *Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

113.000

403-09221  
 

113.000

TON 

83.34000 9,417.42113.000

9,417.42
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PCN: 19258-BID    ESTIMATE RUN 09/04/2013

PROJECT: IM 0761-218                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

23:58:11

CUMULATIVE
AMOUNT

CAT NO0306 STRUCTURE E-16-IQ 

0705 Emulsified Asphalt (Slow-Setting) 0.000

52.000

411-10255  
 

52.000

GAL 

2.56000 133.1252.000

133.12

CAT 10,405.449,550.5410,405.44CURRENT AMT0306 $ $ $

CAT NO0307 STRUCTURE E-16-IU 

0710 *Removal of Asphalt Mat (Planing) 2,005.000

0.000

202-00240  
 

2,005.000

SY  

0.83000 1,664.152,005.000

0.00

0715 *Removal of Expansion Device 0.000

0.000

202-00504  
 

79.000

LF  

147.85000 0.000.000

0.00

0720 Stone Matrix Asphalt (Fibers)(Asphalt) 221.000

0.000

403-09221  
 

221.000

TON 

83.34000 18,418.14221.000

0.00

0725 Emulsified Asphalt (Slow-Setting) 100.000

0.000

411-10255  
 

100.000

GAL 

2.56000 256.00100.000

0.00

0730 *Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

79.000

LF  

236.17000 0.000.000

0.00

0730 MATERIAL ALLOWANCE Expansion Device 79.000

0.000LF  

116.56000 9,208.2479.000

0.00

0735 *Rapid Cure Silicone Joint Seal 0.000

0.000

518-03100  
 

50.000

LF  

26.71000 0.000.000

0.00

0740 *Concrete Class D (Bridge) (Special) 0.000

5.970

601-03041  
 

11.000

CY  

1,348.98000 8,053.415.970

8,053.41

0745 *Reinforcing Steel (Epoxy Coated) 0.000

222.200

602-00020  
 

335.000

LB  

3.24000 719.93222.200

719.93

CAT 38,319.878,773.3467,935.55CURRENT AMT0307 $ $ $
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PCN: 19258-BID    ESTIMATE RUN 09/04/2013

PROJECT: IM 0761-218                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

23:58:11

CUMULATIVE
AMOUNT

CAT NO0308 STRUCTURE E-16-IT 

0750 Removal of Asphalt Mat (Planing) 2,225.000

0.000

202-00240  
 

2,225.000

SY  

0.83000 1,846.752,225.000

0.00

0755 *Removal of Expansion Device 0.000

0.000

202-00504  
 

93.000

LF  

147.85000 0.000.000

0.00

0760 Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

245.000

403-09221  
 

245.000

TON 

83.34000 20,418.30245.000

20,418.30

0765 Emulsified Asphalt (Slow-Setting) 0.000

111.000

411-10255  
 

111.000

GAL 

2.56000 284.16111.000

284.16

0770 *Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

93.000

LF  

236.17000 0.000.000

0.00

0770 MATERIAL ALLOWANCE Expansion Device 93.000

0.000LF  

116.56000 10,840.0893.000

0.00

0775 *Rapid Cure Silicone Joint Seal 0.000

0.000

518-03100  
 

50.000

LF  

26.71000 0.000.000

0.00

0780 *Concrete Class D (Bridge) (Special) 0.000

0.000

601-03041  
 

13.000

CY  

1,348.98000 0.000.000

0.00

0785 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

400.000

LB  

3.24000 0.000.000

0.00

CAT 33,389.2920,702.4678,431.31CURRENT AMT0308 $ $ $

CAT NO0309 STRUCTURE E-16-IN 

0790 Removal of Asphalt Mat (Planing) 893.000

0.000

202-00240  
 

893.000

SY  

0.83000 741.19893.000

0.00
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PCN: 19258-BID    ESTIMATE RUN 09/04/2013

PROJECT: IM 0761-218                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

23:58:11

CUMULATIVE
AMOUNT

CAT NO0309 STRUCTURE E-16-IN 

0795 Stone Matrix Asphalt (Fibers)(Asphalt) 98.000

0.000

403-09221  
 

98.000

TON 

83.34000 8,167.3298.000

0.00

0800 Emulsified Asphalt (Slow-Setting) 45.000

0.000

411-10255  
 

45.000

GAL 

2.56000 115.2045.000

0.00

CAT 9,023.710.009,023.71CURRENT AMT0309 $ $ $

CAT NO0310 STRUCTURE E-16-IO 

0805 Removal of Asphalt Mat (Planing) 893.000

0.000

202-00240  
 

893.000

SY  

0.83000 741.19893.000

0.00

0810 Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

98.000

403-09221  
 

98.000

TON 

83.34000 8,167.3298.000

8,167.32

0815 Emulsified Asphalt (Slow-Setting) 0.000

45.000

411-10255  
 

45.000

GAL 

2.56000 115.2045.000

115.20

CAT 9,023.718,282.529,023.71CURRENT AMT0310 $ $ $

CAT NO0311 STRUCTURE E-16-IS 

0820 *Removal of Asphalt Mat (Planing) 1,794.000

0.000

202-00240  
 

1,794.000

SY  

0.83000 1,489.021,794.000

0.00

0825 Stone Matrix Asphalt (Fibers)(Asphalt) 197.000

0.000

403-09221  
 

197.000

TON 

83.34000 16,417.98197.000

0.00

0830 Emulsified Asphalt (Slow-Setting) 89.000

0.000

411-10255  
 

89.000

GAL 

2.56000 227.8489.000

0.00

CAT 18,134.840.0018,134.84CURRENT AMT0311 $ $ $

CAT NO0312 STRUCTURE E-16-IR 

0835 Removal of Asphalt Mat (Planing) 1,693.000

0.000

202-00240  
 

1,693.000

SY  

0.83000 1,405.191,693.000

0.00
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PCN: 19258-BID    ESTIMATE RUN 09/04/2013

PROJECT: IM 0761-218                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

23:58:11

CUMULATIVE
AMOUNT

CAT NO0312 STRUCTURE E-16-IR 

0840 Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

186.000

403-09221  
 

186.000

TON 

83.34000 15,501.24186.000

15,501.24

0845 Emulsified Asphalt (Slow-Setting) 0.000

85.000

411-10255  
 

85.000

GAL 

2.56000 217.6085.000

217.60

CAT 17,124.0315,718.8417,124.03CURRENT AMT0312 $ $ $

CAT NO0313 STRUCTURE E-16-KL 

0850 *Removal of Asphalt Mat (Planing) 630.000

0.000

202-00240  
 

630.000

SY  

0.83000 522.90630.000

0.00

0855 Stone Matrix Asphalt (Fibers)(Asphalt) 69.000

0.000

403-09221  
 

69.000

TON 

83.34000 5,750.4669.000

0.00

0860 Emulsified Asphalt (Slow-Setting) 32.000

0.000

411-10255  
 

32.000

GAL 

2.56000 81.9232.000

0.00

CAT 6,355.280.006,355.28CURRENT AMT0313 $ $ $

CAT NO0314 STRUCTURE E-16-KM 

0865 Removal of Asphalt Mat (Planing) 627.000

0.000

202-00240  
 

627.000

SY  

0.83000 520.41627.000

0.00

0870 Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

69.000

403-09221  
 

69.000

TON 

83.34000 5,750.4669.000

5,750.46

0875 Emulsified Asphalt (Slow-Setting) 0.000

31.000

411-10255  
 

31.000

GAL 

2.56000 79.3631.000

79.36

CAT 6,350.235,829.826,350.23CURRENT AMT0314 $ $ $

CAT NO0315 STRUCTURE E-16-LB 

0880 Removal of Asphalt Mat (Planing) 690.000

0.000

202-00240  
 

690.000

SY  

0.83000 572.70690.000

0.00
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PCN: 19258-BID    ESTIMATE RUN 09/04/2013

PROJECT: IM 0761-218                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

23:58:11

CUMULATIVE
AMOUNT

CAT NO0315 STRUCTURE E-16-LB 

0885 Stone Matrix Asphalt (Fibers)(Asphalt) 76.000

0.000

403-09221  
 

76.000

TON 

83.34000 6,333.8476.000

0.00

0890 Emulsified Asphalt (Slow-Setting) 35.000

0.000

411-10255  
 

35.000

GAL 

2.56000 89.6035.000

0.00

CAT 6,996.140.006,996.14CURRENT AMT0315 $ $ $

CAT NO0316 STRUCTURE E-16-LC 

0895 Removal of Asphalt Mat (Planing) 690.000

0.000

202-00240  
 

690.000

SY  

0.83000 572.70690.000

0.00

0900 Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

76.000

403-09221  
 

76.000

TON 

83.34000 6,333.8476.000

6,333.84

0905 Emulsified Asphalt (Slow-Setting) 0.000

35.000

411-10255  
 

35.000

GAL 

2.56000 89.6035.000

89.60

CAT 6,996.146,423.446,996.14CURRENT AMT0316 $ $ $

CAT NO0317 STRUCTURE E-16-LT 

0910 Removal of Asphalt Mat (Planing) 1,858.000

0.000

202-00240  
 

1,858.000

SY  

0.83000 1,542.141,858.000

0.00

0915 *Removal of Expansion Device 68.000

0.000

202-00504  
 

137.000

LF  

147.85000 10,053.8068.000

0.00

0920 Stone Matrix Asphalt (Fibers)(Asphalt) 204.000

0.000

403-09221  
 

204.000

TON 

83.34000 17,001.36204.000

0.00

0925 Emulsified Asphalt (Slow-Setting) 93.000

0.000

411-10255  
 

93.000

GAL 

2.56000 238.0893.000

0.00

0930 *Bridge Expansion Device (0-4 Inch) 68.000

0.000

518-01004  
 

137.000

LF  

236.17000 16,059.5668.000

0.00
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PCN: 19258-BID    ESTIMATE RUN

PROJECT: IM 0761-218                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0317 STRUCTURE E-16-LT 

0930 MATERIAL ALLOWANCE Expansion Device 69.000

0.000LF  

116.56000 8,042.6469.000

0.00

0935 *Concrete Class D (Bridge) (Special) 10.000

0.000

601-03041  
 

18.000

CY  

1,348.98000 13,489.8010.000

0.00

0940 *Reinforcing Steel (Epoxy Coated) 469.000

0.000

602-00020  
 

583.000

LB  

3.24000 1,519.56469.000

0.00

CAT 67,946.940.0097,562.88CURRENT AMT0317 $ $ $

CAT NO0318 STRUCTURE E-16-LU 

0945 Removal of Asphalt Mat (Planing) 2,563.000

0.000

202-00240  
 

2,563.000

SY  

0.83000 2,127.292,563.000

0.00

0950 *Removal of Expansion Device 0.000

0.000

202-00504  
 

196.000

LF  

147.85000 0.000.000

0.00

0955 Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

282.000

403-09221  
 

282.000

TON 

83.34000 23,501.88282.000

23,501.88

0960 Emulsified Asphalt (Slow-Setting) 0.000

128.000

411-10255  
 

128.000

GAL 

2.56000 327.68128.000

327.68

0965 *Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

196.000

LF  

236.17000 0.000.000

0.00

0965 MATERIAL ALLOWANCE Expansion Device 196.000

0.000LF  

116.56000 22,845.76196.000

0.00

0970 *Concrete Class D (Bridge) (Special) 0.000

0.000

601-03041  
 

25.000

CY  

1,348.98000 0.000.000

0.00
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PCN: 19258-BID    ESTIMATE RUN 09/04/2013

PROJECT: IM 0761-218                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

23:58:11

CUMULATIVE
AMOUNT

CAT NO0318 STRUCTURE E-16-LU 

0975 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

842.000

LB  

3.24000 0.000.000

0.00

CAT 48,802.6123,829.56137,677.35CURRENT AMT0318 $ $ $

CAT NO0319 STRUCTURE E-16-KB 

0980 *Removal of Asphalt Mat (Planing) 707.000

0.000

202-00240  
 

707.000

SY  

0.83000 586.81707.000

0.00

0985 *Removal of Expansion Device 89.000

0.000

202-00504  
 

89.000

LF  

147.85000 13,158.6589.000

0.00

0990 Stone Matrix Asphalt (Fibers)(Asphalt) 78.000

0.000

403-09221  
 

78.000

TON 

83.34000 6,500.5278.000

0.00

0995 Emulsified Asphalt (Slow-Setting) 35.000

0.000

411-10255  
 

35.000

GAL 

2.56000 89.6035.000

0.00

1000 *Bridge Expansion Device (0-4 Inch) 89.000

0.000

518-01004  
 

89.000

LF  

236.17000 21,019.1389.000

0.00

1000 MATERIAL ALLOWANCE Expansion Device 0.000

0.000LF  

116.56000 0.000.000

0.00

1005 *Concrete Class D (Bridge) (Special) 8.000

0.000

601-03041  
 

8.000

CY  

1,348.98000 10,791.848.000

0.00

1010 *Reinforcing Steel (Epoxy Coated) 501.000

0.000

602-00020  
 

501.000

LB  

3.24000 1,623.24501.000

0.00

CAT 53,769.790.0053,769.79CURRENT AMT0319 $ $ $

CAT NO0320 STRUCTURE E-16-JY 

1015 *Removal of Asphalt Mat (Planing) 997.000

0.000

202-00240  
 

997.000

SY  

0.83000 827.51997.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

23:58:11

CUMULATIVE
AMOUNT

CAT NO0320 STRUCTURE E-16-JY 

1020 *Removal of Expansion Device 67.000

0.000

202-00504  
 

67.000

LF  

147.85000 9,905.9567.000

0.00

1025 Stone Matrix Asphalt (Fibers)(Asphalt) 110.000

0.000

403-09221  
 

110.000

TON 

83.34000 9,167.40110.000

0.00

1030 Emulsified Asphalt (Slow-Setting) 50.000

0.000

411-10255  
 

50.000

GAL 

2.56000 128.0050.000

0.00

1035 *Bridge Expansion Device (0-4 Inch) 67.000

0.000

518-01004  
 

67.000

LF  

236.17000 15,823.3967.000

0.00

1035 MATERIAL ALLOWANCE Expansion Device 0.000

0.000LF  

116.56000 0.000.000

0.00

1040 *Rapid Cure Silicone Joint Seal 0.000

0.000

518-03100  
 

10.000

LF  

26.71000 0.000.000

0.00

1045 *Concrete Class D (Bridge) (Special) 6.000

0.000

601-03041  
 

7.000

CY  

1,348.98000 8,093.886.000

0.00

1050 *Reinforcing Steel (Epoxy Coated) 302.000

0.000

602-00020  
 

302.000

LB  

3.24000 978.48302.000

0.00

CAT 44,924.610.0046,540.69CURRENT AMT0320 $ $ $

CAT NO0321 STRUCTURE E-16-JZ 

1055 *Removal of Asphalt Mat (Planing) 3,683.000

0.000

202-00240  
 

3,683.000

SY  

0.83000 3,056.893,683.000

0.00

1060 *Removal of Expansion Device 136.000

0.000

202-00504  
 

136.000

LF  

147.85000 20,107.60136.000

0.00
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PCN: 19258-BID    ESTIMATE RUN 09/04/2013

PROJECT: IM 0761-218                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

23:58:11

CUMULATIVE
AMOUNT

CAT NO0321 STRUCTURE E-16-JZ 

1065 Stone Matrix Asphalt (Fibers)(Asphalt) 405.000

0.000

403-09221  
 

405.000

TON 

83.34000 33,752.70405.000

0.00

1070 Emulsified Asphalt (Slow-Setting) 184.000

0.000

411-10255  
 

184.000

GAL 

2.56000 471.04184.000

0.00

1075 *Bridge Expansion Device (0-4 Inch) 136.000

0.000

518-01004  
 

136.000

LF  

236.17000 32,119.12136.000

0.00

1075 MATERIAL ALLOWANCE Expansion Device 0.000

0.000LF  

116.56000 0.000.000

0.00

1080 *Concrete Class D (Bridge) (Special) 20.000

0.000

601-03041  
 

20.000

CY  

1,348.98000 26,979.6020.000

0.00

1085 *Reinforcing Steel (Epoxy Coated) 1,207.000

0.000

602-00020  
 

1,207.000

LB  

3.24000 3,910.681,207.000

0.00

CAT 120,397.630.00120,397.63CURRENT AMT0321 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1090 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

10,017.15000 10,017.151.000

0.00

1095 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

11,806.88000 11,806.881.000

0.00

1100 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

4,273.98000 4,273.981.000

0.00

CAT 26,098.010.0026,098.01CURRENT AMT0400 $ $ $

$ 3,180,225.221,341,910.05$4,992,332.64$CURRENT AMTPROJECT TOTAL


